
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:40 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 030 Date: 24-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 197

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on the 1 E - 2 E lower plates welding
, lower stiffeners , U ribs bolting , pretensioning , & testing . 2 E - 3 E pretensioning bolts , & testing ,
welding the South side wall , repair the top plates . 3 E - 4 E welding the top plates . & cross beam
permanent bolts installations . Crews started at 7:00 AM.

Rory & Jeremy had to work on the bottom of the lower plates . Crews had to prepare for the 3rd day
the working area to prevent current air from entering to avoid cooling the plates , & to avoid porosity from
occurring .

In addition to that , crews had to grind the back of the existing weld to remove the slags , & pin
holes . Crews started at 7:10 AM. Crews were done at 10:00 AM.

Rory started his 1st pass from the center of the box going North at 10:20 AM. After welding 3
meters crews stopped because of porosity . Crews had to grind the 3 meters weld to remove the porosity .
In the afternoon , crews resumed welding the 1st pass , & did another pass . Crews stopped again to grind
the 2nd pass to remove the porosity .

Mitch , Kenneth , had to work on the top plates repairs . Crews had to cut the weld , grind , clean &
heat the welding area . Mitch had to weld , Kenneth had to clean & grind , & prepare the next location .

Crews started at 7:15 AM. Mitch had to work with the inspectors for the repairs spots , length , &
depth . Check Rick , Scott , & Dan reports for the repair details . Tom & Steven were on the site U T ing
the top plate weld & checking on the repairs .

Jordan & James had to work on the top plates welding the butter pass between 3 E - 4 E . Lloyd , &
Gus were on the site to help . Crews had to prepare their tools & equipment . They started at 7:30 AM.
Michael was on the site .

Salvador & Bryce had to work on the back bar , & the back of the weld between 2 E - 3 E . Crews
had to cut the remaining of the back bar using the plasma cutter & cut , & clean the back of the existing
weld . They started at 7:10 AM. Crews were done at 10:00 AM.

After that , crews had to set on the South wing between 1 E - 2 E . They had to work on the lay out
, set the plasma track , move their tools & equipment . Crews were done at 3:30 PM.

Jessie & Benificio were on the site .

Chun & Jinquan had to work on the top plates with Mitch . At 10:20 AM. Crews came to grind &
clean the bottom plates between 2 E - 3 E , & prepare it to be MT ed . Crews had to prepare their tools &
equipment. They started to grind at 10:45 AM.

Songtao had to work on 2 E - 3 E South wall . He had to weld the South weld after removing the
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back bar . Songtao had to prepare his tools & equipment. He started at 9:00 AM. He was done welding at
1:45 PM. Jim was on the site .

After that , Songtao had to clean the weld . He had to grind the weld & prepare it to be MT ed

Jose & Casey came to the site at 7:15 AM. Crews had to work on 1 E - 2 E side plates , U ribs , &
2 E - 3 E lower T beam stiffeners for the 10% torque test . Crews had to prepare their equipment. They
started to torque the South side wall at 8:00 AM. Crews had to torque the lower 2 plates , tension the 3rd
plate & torque it . Crews were done at 10:30 AM. The top 2 plates are not completed . Crews did not work
on the top plates .

In addition to that , crews had to change 10 rejected bolts on the North side wall . Crews were done
at 11:00 AM. 5 of the 10 bolts were tested .

After that , crews had to work on 2 E - 3 E lower T beam stiffeners . Crews had to touch up the
failed side , & test 4 bolts in each location . Crews were done at 11:40 AM.

2 E - 3 E Middle T beam stiffeners , & 1 E - 2 E North wall are completed & accepted
Then , crews had to work on 1 E -- 2 E Middle U ribs . They had to snug the bolts , mark the bolts for

1/2 turn , & tension them . Crews started at 11:50 AM. Crews had to torque U rib 25 to test their progress

Jaime , Richard , Eduardo , & David came to the site at 8:00 AM. Crews had to work on the lower
stiffener beams on the South wing between S 1 & S 22. Crews started to align the lower stiffener plates ,
install permanent bolts , & snug them at 8:15 AM. Crews were done at 3:30 PM.

Obra , James , Pablo , & Matt had to work on the cross beam ( CB 1 ) . Crews had to work on the
remaining bolts on the lower & side plates. They had to to remove the temporary pins , & bolts, & install
permanent bolts , crews started at 8:30 AM.

In addition to that , crews had to install the corner plates on the outside between the bottom plate &
the side plates .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM CHUN FIronworker 8.00 0.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 0.00 0.00 8.00

APP BRYCE HOWELLIronworker 8.00 0.00 0.00 8.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM JINQUANG HAIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

APP LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

APP EDUARDO JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JOSE CORONA-MORALESIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPTELLIronworker 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000071

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000070

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00
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